
190000.00

Date Num Description Memo Amount

DESIGN DESIGN 11491.43

2/10/2013 5292 Fellner Associates Architects new pavilion design and prints  3330.00

3/1/2013 5295 Fellner Associates Architects construction doc phase  6287.50

3/21/2013 5299 Fellner Associates Architects meeting with Engineer & Client 16 prints  430.00

4/8/2013 2984 Fellner Associates Architects meeting with Engineer & Client 4 prints Inv# 10296 600.00

5/6/2013 5307 Fellner Associates Architects review rebar drawings FSP6Q ‐ 4HRJZ 390.00

4/15/2013 2988 Steve Nelson Inv#164212 plan prints 132.59

2988 Steve Nelson Inv#164556  plan prints 58.71

2988 Steve Nelson Inv#166805 plan prints 26.50

2988 Steve Nelson Inv#167105 print plans 171.33

2988 Steve Nelson Inv#167170 print plans 64.80

STONE WORK STONE WORK 15278.00

5/21/2013 3010 Frank Pach  stone veneer phase 1 8100.00

7/22/2013 3057 Frank Pach  stone veneer phase 2 and 2 extras 7050.00

6/30/2013 3036 Fox ‐ Becker Granite Col sandblast brick with '2013' 128.00

FOUNDATION AND SLAB FOUNDATION AND SLAB 37591.06

4/20/2013 2992 Alvarez Inv# 13‐065 Paid in full    rebar 3600.00

4/25/2013 2996 J.D. Allegra Enterprises Demo Inv# 953458 1500.00

2996 J.D. Allegra Enterprises Change Order / Stone/Inv#953459 total $3468.00 1968.00

5/2/2013 2999 J.D. Allegra Enterprises Installment payment for labor 04/23 ‐ 05/2 5000.00

5/6/2013 3001 J.D. Allegra Enterprises labor 300.00

3001 J.D. Allegra Enterprises change order repair storm drain pipe NE corner 339.38

5/13/2013 3006 J.D. Allegra Enterprises Site and concrete work Inv# 953463 5000.00

5/13/2013 3007 J.D. Allegra Enterprises extras not part of contract 2800.00

8/4/2013 3084 J.D. Allegra Enterprises balance of contract 3764.58

8/4/2013 3084 J.D. Allegra Enterprises extras not part of contract 500.00

4/23/2013 2993 Kobyluck Concrete/Kobyluck, Inc. #174027 776.00

4/24/2013 2995 Kobyluck Concrete/Kobyluck, Inc. inv #174073 1067.00

4/29/2013 2997 Kobyluck Concrete 1149.50

5/3/2013 2998 Kobyluck Concrete/Kobyluck, Inc  inv#174216 630.50

5/6/2013 3002 Kobyluck Concrete/Kobyluck, Inc. Pour on 5/8  inv #174281 417.42

5/9/2013 3005 Kobyluck 3135.00

4/27/2013 5302 Rens Construction 3 loads of stone 1200.00

4/30/2013 3000 Rens Construction 4 loads stone inv# 8433 1400.00

5/16/2013 3009 Rens Construction rock 3/4 stone  350.00

7/22/2013 3056 B&L Construction 3/4" stone for drip edge 333.00

7/23/2013 3062 Adelman Sand & Gravel Inc sand for grading 515.93

7/23/2013 3082 Steve Nelson Dunning Sand Inv# 162696 91.25

3082 Steve Nelson The Granite Grp 6864210 46.23

7/24/2013 3064 B&L Construction 3/4 Round Stone 299.00

7/28/2013 5321 Shagbark stone dust 472.82

5321 Shagbark stone dust 105.98

7/28/2013 5321 Shagbark grass, hay, hoses 202.47

7/27/2013 3069 Rens Construction topsoil /stone inv#8710 627.00

BUILDING FRAMING BUILDING FRAMING 86234.79

4/13/2013 2985 Post & Beam Home Inc. Deposit / Inv. # 1451 20000.00

4/19/2013 2990 Post & Beam Home Inc. Eng. Analysis, 5 drawings, Inv #1455 625.00

5/8/2013 3003 Post & Beam Home Inc. inv#1460 delivery of timbers 25000.00

6/24/2013 3026 Post & Beam Home Inc. Inv#1466 20000.00

7/27/2013 3068 Post & Beam Home Inc. #1468 framing of fans in storage rooms 1390.00

7/27/2013 3068 Post & Beam Home Inc. #1467 roof deck, cupola, finish carpentry 15000.00

7/19/2013 3055 Bob Sudell gable vent shutters shed area 409.79

9/16/2013 3143 Post & Beam Home Inc. #1474 Final Payment 3810.00

ROOFING ROOFING 3362.93

6/28/2013 5314 Shagbark louvers for cupola 455.96

7/22/2013 3058 Preferred Restoration Services roofing materials 2906.97

PERMIT PERMIT 1205.00

4/8/2013 2982 Town of East Haddam Permit Fee 1205.00

NEW PAVILION EXPENSE REPORT
APPROVED PAVILION BUDGET



ELECTRICAL ELECTRICAL 9641.69

7/10/2013 3042 Steve Nelson soffit lights 232.37

7/19/2013 3052 Connecticut Lighting Inv# 2013160‐0000‐02  uplights 881.16

4/15/2013 2988 Steve Nelson Inv#2152511 light fixtures 372.08

8/21/2013 3101 Steve Nelson 6 LED shrouds  107.76

7/22/2013 3060 D&B Security inv#4742 deposit/ balance due $1500 2000.00

8/4/2013 3081 D&B Security balance of contract 1500.00

8/13/2013 3094 D&B Security inv#4759 rack and shelf for security equip 325.00

8/4/2013 3082 Steve Nelson lights 23.32

8/8/2013 3086 State‐Wide Electric 200 amp service & all lighting / outlet 4200.00

STAINING STAINING 3845.57

5/25/2013 3012 Bob Sudell paint supplies 160.17

5/31/2013 5308 Shagbark wood lath 42.24

5/9/2013 3004 Steve Nelson stain 2712.46

5/31/2013 3014 Steve Nelson 2 gals stain 196.91

6/14/2013 TBD Steve Nelson stain 535.69

7/10/2013 5318 Hope Plumbing tape, paint, brushes, hinges 74.88

5318 Hope Plumbing tape, paint, brushes, etc 34.50

9/24/2013 3146 Steve Nelson Stain for Doors / Inv# 222091 from PCSproducts.com 88.72

SAFETY AND SUPPLIES SAFETY AND SUPPLIES 825.42

4/24/2013 2994 Eagle Fence & Guardrail Fence rental  425.40

5/25/2013 3012 Bob Sudell signage 23.40

signage 42.54

4/30/2013 5303 Shagbark signs and fencing 266.53

5/31/2013 5308 Shagbark padlock and cable ties 40.35

5308 Shagbark no parking signs 4.36

8/31/2013 3122 Gary Petersen keys for storage rooms 22.84

 Paid Expenses 169475.89

Running Balance 20524.11

FURNITURE ETC FURNITURE ETC 9724.16

6/28/2013 3031 Jason Griffing tables 1887.47

chairs 2279.95

bike rack 740.36

beach signs 920.00

3088 Dave Edgington Pavilion supplies 316.56

8/13/2013 3092 Gail Grzegorczak megaphone and batteries 52.00

8/13/2013 3090 Gail Grzegorczak portable PA system 229.00

9/24/2013 3146 Bob Sudell shelving unit for storage room 159.42

9/16/2013 5328 Shagbark picnic tables 1373.00

8/31/2013 3119 Bob Sudell shelving, batteries, brush 205.23

8/31/2013 3115 Bob Sudell Base cabinet and counter top, community room 575.29

3/30/2014 3175 Jason Griffing Message kiosk(replaces donated one) 985.88

TOTAL 179200.05


